

## ORV SAGAR KANYA

### Tentative Cruise Schedules for 2013-14

S.No	Proposal No.	Project / Contact	Area of operation	ETD	ETA
1.	SK-10/2010	<b>Current Measurements</b> VSN Murty NIO	EIO	19 <sup>th</sup> Jan 2013	17 <sup>th</sup> Feb 2013
2.	INCOIS requirement	<b>SAIC Tsunami Buoy</b> Srinivas Kumar, INCOIS	AS	20 <sup>th</sup> Feb 2013	26 <sup>th</sup> Feb 2013
3.	SK-24/2010	<b>Geotraces</b> Sunil Kumar Singh, PRL	IO	2 <sup>nd</sup> Mar 2013	30 <sup>th</sup> Apr 2013
4.	SK2012/16	<b>Mob / Drydocking / Demob</b> SCI		2 <sup>nd</sup> May 2013	13 <sup>th</sup> June 2013
5.	SK-29/2010	<b>EEZ-NCAOR</b> John Kurian	AS/BoB	17 <sup>th</sup> June 2013	6 <sup>th</sup> July 2013
6.	SK2012/08	<b>EEZ-NCAOR</b> John Kurian	AS/BoB	9 <sup>th</sup> July 2013	12 <sup>th</sup> Aug 2013
7.	SK2012/09	<b>INCOIS-OOS</b> M. Ravichandran, INCOIS	EIO	16 <sup>th</sup> Aug 2013	11 <sup>th</sup> Sept 2013
8.	SK2012/17 & SK2012/06	<b>SIBER</b> SWA Naqvi / R Nigam, NIO	BoB	14 <sup>th</sup> Sept 2013	19 <sup>th</sup> Oct 2013
9.	SK2012/07	<b>CLCS</b> John Kurian, NCAOR	BoB	23 <sup>rd</sup> Oct 2013	26 <sup>th</sup> Nov 2013
10.	SK2012/01	<b>NIOT-OOS</b> R. Venkatesan, NIOT	AS/BoB	29 <sup>th</sup> Nov 2013	28 <sup>th</sup> Dec 2013
11.	SK2012/15	<b>Geotraces</b> Sunil K Singh, PRL	AS	2 <sup>nd</sup> Jan 2014	31 <sup>st</sup> Jan 2014
12.	SK2012/08	<b>NCAOR-EEZ</b> John Kurian, NCAOR	AS/BoB	5 <sup>th</sup> Feb 2014	11 <sup>th</sup> Mar 2014
13.	SK2012/01	<b>NIOT-OOS</b> R. Venkatesan, NIOT	AS/BoB	14 <sup>th</sup> Mar 2014	12 <sup>th</sup> April 2014